

ID		Aktivitetsr	Aktivitetsnavn	Varighet	Start	Slutt	sep	nov	1. kvartal jan	mar	mai	3. kvartal jul	sep	nov	1. kvartal jan	mar	mai	3. kvartal jul	sep
1			Behandling i Fylkestinget	1 dag	on 15.06.16	on 15.06.16													
2			Stortingsbehandling	87 dager	to 16.06.16	fr 14.10.16													
3			Anskaffelse og samhandlingsfase med entreprenører	97 dager	ma 17.10.16	ti 28.02.17													
4			Byggetid kontrakter	1212 dager	on 01.03.17	to 21.10.21													

Prosjekt: Fremdriftsplan forenke
Dato: to 03.12.15

Aktivitet

Deling

Milepæl

Sammendrag

Prosjektsammendrag











Inaktiv aktivitet

Inaktiv milepæl

Inaktivt sammendrag

Manuell aktivitet

Bare varighet











Manuell sammendrag

Manuelt sammendrag

Bare start

Bare slutt

Eksterne aktiviteter











Ekstern milepæl

Tidsfrist

Fremdrift

Manuell fremdrift









sep

nov

1. kvartal
jan

mar

mai

3. kvartal
jul

sep

nov

1. kvartal
jan

mar

mai

3. kvartal
jul

sep

nov

1. kvartal
jan

mar

mai

3. kvartal
jul

sep

nov

1. kvartal
jan

mar

mai

3. kvartal
jul

sep

Prosjekt: Fremdriftsplan forenke

Dato: to 03.12.15

Aktivitet

Deling

Milepæl

Sammendrag

Prosjektsammendrag

Inaktiv aktivitet

Inaktiv milepæl

Inaktivt sammendrag

Manuell aktivitet

Bare varighet

Manuell sammendragsfremheving

Manuelt sammendrag

Bare start

Bare slutt

Eksterne aktiviteter

Ekstern milepæl

Tidsfrist

Fremdrift

Manuell fremdrift

Side 2