
Kritisk jobb

Nødvendig materiale for utførelse av arbeidet skal leveres av Rederi.

Følgende tjenester skal inkluderes som en del av arbeidsomfanget og omfattes av oppgitt pris 
for arbeidet:
Rengjøring før, trykk v sjo  verksted rengjøring ette maling tilkomst kran , 
korrosjonsbeskyttelse
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BB . Se vedlagt fremdriftsplan for gjennomføringen av arbeidet med demontering av Azipod fra produsent 

i forbindelse med 5-års vedlikehold, med angivelse av nødvendig bistand og ressurser fra verksted (vennligst se bort 

fra datoene som ikke er oppdatert). 

 BB B . .

.

S B . Det er montert perifererte skott i tank som må 

demonteres.

.

Ved behov sveises det inn løfteøye i skrog for demontering /montering av propell. 

.  

 i samarbeid med servicetekniker .  
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ksted  på nedre gir og propeller.  
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Lokasjon

Denne jobben gjelder følgende komponenter/utstyr: 

Hovedpropellanlegg

pod 

bdetaljer
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Liste for hva servisetekniker trenger av utstyr og ressurser fra verkstedet i forbindelse med arbeid på ARC thrustere 

er opplistet nedenfor. Verkstedet skal fremskaffe;

 øfteutstyr for  og øvrige komponenter.

Sveiser for å lage løfteøye.

tillas/ arbeid rundt thrusterene.

Gaffeltruck skal være tilgjengelig for håndtering av  og andre deler under dokkingen.

kanikere skal assistere ingeniører - kanikere for hvert skift. 

-Verkstedområde for overhaling av tetninger dersom de gamle propellakseltetningene skal gjenbrukes.

Sveiser for sikring av etter montering.

Tilførsel av trykkluft lektrisitet arbeidslys 

Generelle forbruksartikler og verktøy for mekanisk arbeid, slik som; filler, rengjøringsmidler, høytrykksspylerverktøy, 
slipe- og skjæreverktøy, plastikk for å pakke inn deler, paller, bøtter for deler etc.  

Vedlegg
Filstørrelsebeskrivelsenavn



ID Task 
Mode

Task Name Duration Start Finish Predeceyard resources

1 Kronprins Haakon ‐ Propeller shaft seal replacement 
and OD‐box seal replacent ‐ ARC 0.8 ‐ Schedule 
estimation

18 days Sun 1.5.22 Thu 19.5.22

2 Work in dry dock 13 days Sun 1.5.22 Sat 14.5.22

3 High pressure cleaning of lower gears and 
propellers, Welding pad eyes, Building 
scaffolding

2 days Sun 1.5.22 Tue 3.5.22 High pressure washing, 
scaffolding, welders

4 Sand blasting and primer painting for thrusters 1 day Tue 3.5.22 Wed 4.5.22 3 blasters, painters

5 Preparation work for propeller removal: Grind 
and cut off welded locking from bolts, remove 
bolts from rope guards and propeller end cap, 
remove propeller end cap and rope guards, 
remove net cutters.

1 day Wed 4.5.22 Thu 5.5.22 4 Lifting equipment for removing 
parts, Yard mechanics for 
assistance

6 Rope guard inside part cleaning, painting and 
anode renewal

3 days Thu 5.5.22 Sun 8.5.22 5 painter, welder

7 Propeller removal work: loosen propelled end 
flange stud bolt nuts, connect lifting equipment, 
loosen propeller from shaft by oil injection, 
remove propeller end flange and remove stud 
bolts lift off propeller from shaft.

1 day Thu 5.5.22 Fri 6.5.22 5 chain hoists for propeller, Yard 
mechanics for assistance

8 Shaft seal removal to workshop, disassembly and
cleaning seal parts, seal assembly,  install seal 
back to thruster, presssure test seal.

2 days Fri 6.5.22 Sun 8.5.22 7 Work shop area for seal overhaul,
yard mechanics to assist

9 Propeller installation work: lift propeller to shaft, 
install hydraulic nut, propeller mounting to shaft 
with hydraulic nut.

1 day Sun 8.5.22 Mon 9.5.22 8 chain hoist for propeller, Yard 
mechanics for assistance

10 Assembly work: install locking wires to shaft seal,
fill seal with oil and bleed air off, mount net 
cutters and rope guards, mount propeller end 
flange and end cap. Weld all bolt lockings.

2 days Mon 9.5.22 Wed 
11.5.22

9 Lifting equipment for parts, 
welder for bolt locking, Yard 
mechanics for assistance, 
scaffolders

11 Anode installation, remaining painting work, 
remove scaffolding

3 days Wed 
11.5.22

Sat 14.5.22 10 Welder, painters, scaffolders

12 OD‐Box seal replacement work inside the vessel 8 days Wed 11.5.22Thu 19.5.22 10

13 PS thruster 4 days Wed 11.5.22Sun 15.5.22

14 Disassembly of piping, removal of shaft middle
part, lowering down od‐box for disassembly 
and cleaning

2 days Wed 
11.5.22

Fri 13.5.22

15 Assembly and pressure testing seals, lifting 
od‐box assembly, install shaft middle part, 
connect piping.

2 days Fri 13.5.22 Sun 15.5.22 14 Welder for wire locking

16 SB thruster 4 days Sun 15.5.22 Thu 19.5.22

17 Disassembly of piping, removal of shaft middle
part, lowering down od‐box for disassembly 
and cleaning

2 days Sun 15.5.22 Tue 17.5.22 15

18 Assembly and pressure testing seals, lifting 
od‐box assembly, install shaft middle part, 
connect piping.

2 days Tue 17.5.22 Thu 19.5.22 17 welder for wire locking
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