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1 . Owners, Board 38 dager fr23.06.23 ti15.08.23
2 - Board / owners approval 30 dager fr23.06.23 to03.08.23 P
3 . Owners final investment descission 0 dager to 03.08.23 to 03.08.23 03.08
4 L4 Stand still period, Contract signing 8 dager fr04.08.23 ti15.08.23 —_
5 - Site preparation (Viken Park) 140 dager on01.11.23 ti 14.05.24 [
6 b Zoning plan approved 0 dager on01.11.23 on01.11.23 101-1 1
7 - Approval for site work start-up 20 dager on01.11.23 ti28.11.23 l
8 . Preparation of plot space/infrastructure & mndr on29.11.23 ti14.05.24
g9 - @AS Civil contractor start-up 0 dager ti 14.05.24  ti 14.05.24 J" 14.05
10 - Process plant 856 dager ti04.10.22 ti13.01.26 [
n - Procurement process plant 188 dager ti04.10.22 to 22.06.23 —— |
12 A Prequalification phase 45 dager ti04.10.22 ma 05.12.22 | k
13 - Tendering phase 55 dager ti06.12.22 ma 20.02.23 R
14 . Evaluation, clarification, negotiation 88 dager ti21.02.23 to22.06.23 *
15 . Contract ready for board approval 0 dager to 22.06.23 to 22.06.23 4 22.06
16 - Engineering, production 12mndr  on16.08.23 ti16.07.24 [
17 -} Design data civil works #1 0 dager ti24.10.23  ti24.10.23 o 24.10
18 - Design data civil works #2 0 dager i05.12.23  ti05.12.23 e 05.12
19 - Installation, cold commissioning 175 dager on0B.01.25 ti09.09.25 | l
20 - 1st waste in plant 0 dager i 09.09.25  ti09.09.25 10’90’9
21 - Hot commissioning, 3 mth trial period 90 dager on 10.09.25 ti13.01.26
22 . Ciwil 757 dager ma01.08.22 ti 24.06.25 I 1
23 b Procurement civil contractor 150 dager ' ma 01.08.22 fr24.02.23 I H
24 . Detail engineering 319dager ma27.02.23 to 16.05.24 l I
25 - Ground and concrete works 120dager on15.05.24 ti29.10.24 =
26 . Steel structure 100 dagk:r on02.10.24 ti18.02.25 e I_-]
27 g5 W Installation technical systems (el, HVAC etc.) 110dager on22.01.25 ti24.06.25 “p
28 == Building closed, ready for start process installation 0 dager on08.01.25 on 08.01.25 [” 08.01
24 Ao
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