

Purchase Agreement

Agreement governing the purchase of software and equipment

The Norwegian Government's Standard
Terms and Conditions for IT Procurement
SSA-K

Tender for delivery of Unit Dose Dispensing
and Packaging Machine for the Hospital
Pharmacies Enterprise – South Eastern
Norway

K Appendix 4: Delivery date and other
deadlines

Customer: Sykehusapotekene HF
Contractor: <Contractor name>

Case number: 2019/0009



This appendix should not be filled out by the Contractor upon submission of proposal.



Contents

1. Introduction	4
2. The Agreement, clause 2.1.5 Time and place for the Contractor's performance	4
3. The Agreement, clause 6.2 Liquidated damages in the event of delay	4



1. Introduction

This appendix describes the delivery date of the delivery and other deadlines.

2. The Agreement, clause 2.1.5 Time and place for the Contractor's performance

The Customer's suggests the tentative timetable for the delivery and implementation according to the milestone plan below.

Milestone	Description	Milestone date
MS 1	Signing of contract	July 2019
MS 2	Installation date	October/November 2019*
MS 3	Customer acceptance test performed	October/November 2019*
MS 4	Customer acceptance test completed and approved	November/December 2019*

*Please indicate in requirement G 10 if the date in MS 2 - 4 can be expedited. The customer would like the date to be as soon as possible.

The following definitions apply;

- **Delivery date:** See item 2.1.5 of the Agreement (Time and place of Supplier Performance).
- **Customer acceptance test:** Includes all validation/testing and programming of offered solution, as well as training of staff.
- **Customer acceptance test completed and approved:** When all implementation activities have been completed and approved by the customer, ensuring that the equipment is ready for operation.

3. The Agreement, clause 6.2 Liquidated damages in the event of delay

Liquidated damages may be imposed in accordance with clause 6.2 of the Agreement.