

Purchase Agreement

Agreement governing the purchase of software and equipment

The Norwegian Government's Standard Terms and Conditions for IT Procurement

SSA-K 2018

Tender for delivery of Advanced Unit Dose Dispensing and Packaging Solution

SSA-K Appendix 4 Delivery date and other deadlines

Case number: 2022/512

1. Introduction

This appendix describes the delivery date of the offered solution and other deadlines. Due to uncertainties regarding construction of the new building all deadlines are tentative and will be decided upon later in the process. Construction of the building and delivery/installation of the offered solution has to be carefully synchronized. Transportation of large equipment may be done through the opening in the face of the building mentioned in K appendix 3, which is currently scheduled to be closed during Q3 2023.

2. The Agreement, clause 2.1.5 Time and place for the Contractor's performance

The Customer's preferred timetable for the delivery and implementation according to the milestone plan below.

Milestone	Description	Milestone period
MS1	Signing of contract	Q4 2022
MS2	Installation date	Q2 2024
MS3	Customer acceptance test performed	Dependent on FAT/SAT and IQ/OQ schedule
MS4	Customer acceptance test completed and approved	Q3 2024

The following definitions apply:

- **Delivery date:** See item 2.1.5 of the Agreement (Time and place of Supplier Performance).
- **Customer acceptance test:** Includes all validation/testing and programming of offered solution, as well as training of staff.
- **Customer acceptance test completed and approved:** When all implementation activities have been completed and approved by the customer, ensuring that the equipment is ready for operation.

3. The Agreement, clause 6.2 Liquidated damages in the event of delay

Liquidated damages may be imposed in accordance with clause 6.2 of the Agreement.