
Attachment A

Major milestones initial delivery and principals
	Date
	Milestone
	Payment
	Test

	Tender period expire 
	February 4th  
	
	

	Evaluation of Bids 
	February 4th  – 15th February
	
	

	End of February 2011
	Signing of Contract
	10%
	

	March 15th 
	Delivery of Pilot 
	40%
	Test in Stavanger

	April 
	Training and testing
	
	Stavanger Dates TBD

	April 15th 
	Delivery of remaining units
	40%
	

	May 31th 
	End of installation period
	
	To be planned in detail

	June 1st – 31st August
	Approval period
	10%
	Final acceptance test


Date Milestone Payment Test

Testing and delivery time table

The Supplier shall propose testing procedures to demonstrate that the system operates in conformity with the Contract. Test site will be Stavanger. Testing procedures are to be agreed upon prior to signing of the Contract.
Work and Equipment supplied by the Customer
Because this is an installation in current NRK operational environment, NRK will provide

- Racks and installation

- PCs for client software if needed
NRK reserves the right to use existing framework agreement for purchasing standard PC-
equipment. 

